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ORP and CHPRC provided updated key document lists. ORP stated that a suggestion was 
received to include some of the RCRA permitting documents under miscellaneous documents. 
CHPRC reported that the IS-1 and the SW-2 documents were transmitted to Ecology last week. 
The target due dates for the River Corridor RI/FS reports were updated for B/C, D&H and F 
Area. The target dates were revised to allow comments to be incorporated into the 100 K Area 
documents. 

TPA Reprint 

DOE-RL reported that the TPA reprint has been distributed. DOE-RL noted that there were 
several entities that requested additional time until January 2012 to comment on Paragraphs 148 
and 149, which weren't included in the TPA reprint due to extensive comment, review and 
revision. DOE-RL stated that 148/149 are ready to submit to legal and headquarters for review 
and approval. 

Ecology raised the subject of updating Appendix B, and requested that the Tri-Parties reopen the 
discussion. MSA asked if Ecology would like a copy of the last draft change request. Ecology 
stated the preference to have a meeting to discuss what the direction will be for Appendix B. 
DOE-RL took an action to schedule a meeting to discuss Appendix B (Note: A subsequent DOE 
-RL E-mail to Ecology with DOE's proposed path forward for Appendix B resulted in an 
agreement between Ecology and DOE that a meeting was not necessary). 

Calendar Year 2012 Milestone Review and IAMIT Meeting Schedule 

MSA distributed the proposed 2012 schedule. DOE-ORP stated the only potential change would 
be a change of the Chairperson for the meetings they chair and stated that they would get back to 
MSA on that possible change. The IAMIT members accepted the schedule. MSA will send out 
the schedule to the Tri-Parties, contractors, Indian Nations and State of Oregon. 

Approval of Change Control Form F-11-01 

MSA provided a Change Control Form to update Appendix F of the TPA with the latest revision 
of the Waste Identification Data System (WIDS) procedure (TPA-MP-14). The Tri-Parties 
signed the Change Control Form and a copy attached to these meeting minutes. 

ISRM Pond Disposition 

DOE-RL stated that a fixative was applied to the ISRM Pond in 2009, and a month ago there was 
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no observable water in the pond. Planning had included removal of the pond in FY12, but when 
the budget realities for FYI 2 became known, higher priority projects were funded (such as PFP) 
and removal the pond was deferred. Ecology reiterated the agreement that the pond would be 
dis positioned at the end of 2011, and the reason the parties agreed to wait was to allow the 
remaining water to evaporate, which has now occurred. DOE-RL noted that removal of the pond 
could be placed on the buy-back list this fiscal year in the event of some cost efficiencies, 
although the pond is considered a lower priority. DOE-RL proposed submitting an alternate 
schedule for removal of the pond when the draft groundwater remedial design/remedial action 
(RD/RA) work plan is finalized. The draft RD/RA work plan will be submitted in March 2012. 

DOE-RL alternately proposed a 30-month deferral if the Tri-Parties decided to set a date now. 
Ecology noted that under a 30-month deferral, when DOE-RL announces that the 100-D Area is 
clean, Ecology will not agree that the D Area is clean. After further discussion, Ecology 
suggested the option of adding the ISRM Pond into the River Corridor contract via the orphan 
site process. EPA agreed with Ecology' s suggestion. DOE-RL agreed to explore the option of 
dispositioning the ISRM Pond through the orphan site process and then proposing a schedule for 
disposition of the pond. DOE-RL will consider augmenting the River Corridor contract to add in 
disposition of the pond. DOE-RL will present its proposal at the next IAMIT in January 2012. 

Administrative Record Project Managers Update 

DOE-RL reported on the task that was conducted to update the Administrative Record (AR), 
obtain an overview of the AR process, and to address the issue of getting some documents 
accepted into the AR. The project that were selected for the task was the PW-1/3/6 and CW-5 
Operable Units as the Record of Decision was just issued for these units. DOE-RL provided a 
summary of the process, and the observations that were made. To start the process. Section 9.4 
of the TP A was reviewed, which lists the type of documents that should go in the AR. The AR 
was reviewed to determine whether there were important documents that were not submitted, and 
there were some problems discovered. DOE-RL and EPA made a list of documents that should 
go into the AR, and the documents were gathered and submitted to the AR. During that process, 
it was noted that the project manager needs to stay current with the documents in the AR and to 
ensure that documents are being submitted to the AR. 

An issue that was identified was that the operable unit (OU) groupings change over time, and 
waste sites in OU's are grouped differently. This creates a challenge with locating certain 
documents. Some documents have the same title, such as letter or comments, making it a 
problem to locate a specific document. The document number column is a more useful tool to 
use than the document title. That discovery led DOE-RL to recommend adding the revision 
number to the document number column. 

External documents that are received, such as a letter from the tribes, aren' t designated for a 
certain location in the AR. The project managers need to be aware of those types of documents 
to ensure they are submitted to the AR. DOE-RL noted that people external to Hanford who are 
involved in the public comment process have expressed that they had trouble finding certain 
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documents. 

DOE-RL recommended establishing a section in the AR for key documents, such as proposed 
plans, RODs, ROD amendments, RI/FS's, ESD's and maybe the RD/RA. DOE-RL suggested 
the following process improvements: 1) maintain a process at the project managers meetings to 
ensure documents are submitted to the AR; 2) establish a key documents section in the AR; 3) 
ensure that the OU is listed when documents are submitted to the AR. If there is more than one 
OU, such as PW-1/3/6, all three OU's should be listed. 

Ecology suggested that a link could be established to the key documents section for external 
letters and comments because the public sometimes wants to view letters and comments from 
other parties. There was some discussion regarding page replacements to work plans that don't 
necessarily trigger a whole revision and how those would be available in the key document 
section. DOE-RL noted that it is important to have the final document, and there was discussion 
about how to handle the change notices to a document. 

There was a discussion about purging items in the AR, and DOE-RL stated that it was probably 
better to leave everything in the AR and organizing it instead of removing it. MSA noted that the 
TP A requires a hard copy for the AR, and a TP A change request is being drafted to allow an 
electronic copy to be entered into the AR. MSA added that the data is backed up electronically at 
the lab. Ecology asked about technology changes and if the files would be accessible in the 
future. DOE-RL responded that the record management system requires the archived copies to 
be located on hard drives that are readily converted and updated. 

Ecology suggested that DOE-RL write up the lessons learned to circulate among the project 
managers, and eventually establish some new procedures for the AR. 
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MIiestone MIiestone Title Document 
Number 

Supports WMA C PA Ecological Risk Assessment 
M-045-61 Data Package, RPP-RPT-49425, Rev 0 

Supports 
M-045-61 WMA C Characterization Summary 2011 

Submit to Ecology for Review and Approval Supports 
WMA C PA Initial Model Run Data Package 

as an Agreement Primary Document, a Phase M-045-61 
2 RCRA Facility Investigation/Corrective Supports 

WMA C PA Initial Document Measure Study Report for WMA C M-045-61 
Supports WMA C Characterization Summary 2012 
M-045-61 
Supports 

WMA C Characterization Summary 2013 M-045-61 
Phase 2 RCRA Facility 

M-045-61 Investigation/Corrective Measures Study 
Ri>nnrt fnr WMA r. 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 Phase 2 Corrective Measures Implementation 
2 Corrective Measures Implementation Work Work Plan for WMA C 
Plan for WMA C. 

Description of Radioactive Waste M-045-80 
Determination Process 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 
complete closure plan development for the 
SST system. 

M-045-80 
(S)5 

RCRA/CERCLA Integration White Paper 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 

WORKING ORP Key Documents List 
For November 17, 2011 

TPA ORP Anticipated 

MIiestone Delivery to Regulatory Final 
Review Completion Due Date(lf Regulators 

Completion Date'' appllcable)1 Date2 

Date3 

04/19/11 

TBD 

05/31/12 

08/31/12 

09/30/12 

09/30/13 

12/31/14 12/31/14 

06/30/15 06/30/15 

01/31/11 12/28/10 06/30/11 

01/31/11 12/28/10 05/27/11 

DOE-ORP Contractor Ecology Comments/Issues 
Lead Lead Lead 

• Feeds input for M-045-61 and all Closure Plans 
B. Lober S. Eberlein J . Lyon • Document was posted on the working group website with 

email notification on 04/19/11 

• Feeds input for M-045-61 and all Closure Plans 
B. Lober S. Eberlein J.Lyon • ORP met with ECY on 09/22/11 to provide status and setup 

meeting to discuss path forward. 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

8 . Lober S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon 

B. Lober S. Eberlein J. Lyon 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 

• ECY review extension to 04/18/11 received by ORP on 
02/11/11. 

• ORP extension acknowledgement letter 11-TF-031 sent to 
C. Kemp S. Eberlein J.Lyon ECY on 02/23/11. 

• 2nd ECY review extension letter 11-NWP-028 received by ORP 
on 04/20/11. 

• 3rd ECY review extension letter 11-NWP-049 received by ORP 
on 06/02/11. 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 

• ECY review extension to 04/18/11 received by ORP on 
02/11/11 

• ORP extension acknowledgement letter 11-TF-031 sent to 
ECY on 02/23/11 

• 2nd ECY review extension letter 11-NWP-028 received by ORP 
C. Kemp S. Eberlein J.Lyon on 04/20/11. 

• ECY review comment record (RCR) letter 11-NWP-051 
received by ORP on 06/02/11. 

• ORP sent comment response extension letter 11-TF-067 on 
06/16/11 to ECY to extend final response date to 09/25/11. 

• In October 2011 PMM ECY/ORP agreed to extension to 
12/05/11. 

2 
"ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery 

to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is 
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "NIA" for not applicable. 
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 
5 (S) = Secondary Document: Interim step in decision making; does not reflect key decisions. (P) = Primary Document: Key data and reflects decisions on how to proceed. 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

1 



MIiestone MIiestone Title Document Number 

M-045-80 
Tank Removal Engineering Study (S) 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 
complete closure plan development for the 
SST system (continued). 

M-045-80 Evaluation of Alternatives for Removal of 
(S) Waste from the C-301 Catch Tank 

. 

Supports 
Implement and Complete All Remaining M-045-81 Pipeline Feasibility Study, RPP-RPT-45723 
Activities in the June 6, 2007 C-200 (S) 
Closure Demonstration Plan (with any 
revisions as agreed to by Ecology and 
DOE). 

Supports 
M-045-81 

Update C Closure Demonstration Plan 

M-045-81 Other Closure Demonstration Deliverables 

M-045-91C Implement DQO Process, Test Plan to 

M-45-91 Interim Milestones and Target Dates Evaluate the Chemistries 
for SSTs Implementing the Expert Panel 's M-045- Provide AOR Final Doc. for SSTS on 
Recommendations (created via TPA Change 91G-T01 530 000 Gallon Tanks 
Request CR M-45-10-01 , approved on 

M-045-91B DOE Submit a Sampling and Analysis Plan 
01/03/2011) to Ecology 

M-045-91 F- Provide Report of the Liquid Leak Rate 
T01 Assessments 

WORKING ORP Key Documents List 
For November 17, 2011 

TPA ORP 
Anticipated 

MIiestone Dellvery to 
Regulatory Final 

Review Completion 
Due Date {If Regulators Completion Date4 

applicable) 1 Date2 

Date3 

01/31/11 12/28/10 05/30/11 

-

01/31/11 12/28/10 05/30/11 

12/28/10 06/01/11 

TBD 

09/30/14 

09/15/11 
09/30/11 09/30/11 

09/30/11 09/30/11 09/15/11 

12/30/11 12/30/11 09/20/11 

01/31/12 01/31/12 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY letter for review extension to 04/18/11 received by ORP 

01/13/2011 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
C. Kemp S. Eberlein J.Lyon • 2nd ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY RCR letter 11-NWP-047 received by ORP on 05/31/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11. 
• RCR signed bv ECY on 09/29/11 with all issues closed. 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2nd ECY review extension letter 11-NWP-028 received by ORP 

C. Kemp S. Eberlein J. Lyon on 04/20/11. 
• ECY comments letter 11-NWP-045 received by ORP on 

05/27/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11. 
• In October 2011 PMM ECY/ORP agreed to extension to 

12/05/11 . 

• . Feeds input to M-045-81 . 
• Initial ORP letter 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
' 

• ORP extension acknowledgement letter 11-TF-031 sent to 
ECY on 02/23/11 

C. Kemp S. Eberlein J. Lyon • 2nd ECY review extension letter 11-NWP-028 received by ORP 
on 04/20/11. 

• ECY RCR letter 11-NWP-052 received by ORP on 06/03/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11. 
• In October 2011 PMM ECY/ORP agreed to extension to 

12/05/11. 

C. Kemp S. Eberlein J.Lyon • Feeds input to M-045-81 

• Awaitinq lanauaae decision for LOR. 
C.Kemp S. Eberlein J. Lyon 

• DQO meeting held 4/27/11. Finalizing DQO report with ECY 
comment incorporation. Draft Test plan provided to ECY for 

J.Johnson R. Gregory J. Lyon informal review and comment on 7/12/11. 
• Provided to ECY via DOE Letter 11-TPD-057 on 09/15/11. 

J.Johnson R. Gregory J. Lyon • Provided to ECY via DOE Letter 11-TPD-064 on 09/15/11. 

• SAP has been provided to ECY for informal review. J.Johnson R. Gregory J. Lyon 
• Provided to ECY via DOE Letter 11-TPD-069 on 09/20/11 . 

J. Johnson R. Gregory J.Lyon • At risk . 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Milestone MIiestone Title Document 
Number 

M-045- Provide AOR Final Doc. for SSTS on 
91G-T02 750,000 Gallon Tanks 

M-045- Provide Report of the Visual Inspection of 12 
91G-T06 SSTs M-045-91G-T05 

M-045- Provide AOR Final Doc. for SSTS on 
91G-T03 1,000,000 Gallon Tanks 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samples from Tank C-107 Plug 

M-045-91F- Provide Report on Testing for Ionic 
T03 Conductivity of SSTs 

M-045-91F- Provide Report of Liner Failures for SSTs 
T02 

M-045-91F- Provide Report on 100-Series SSTs as having 
T04 Leaked in RPP-32681 

M-045-91E Provide SST Farms Dome Deflection Surveys 
Every Two Years 

M-45-91 Interim Milestones and Target Dates 
M-045- Provide AOR Final Doc. for SSTS on 55,000 (continued) 

91G-T04 Gallon Tanks 

M-045-91F 
Provide Summary Conclusions Report on Leak 
Integrity 

M-045-91G Provide Summary Conclusions Report of AOR 
for SSTs 

M-045-91B- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

M-045-91H Submit Change Pckg (if necessary) to est. 
Additional Milestones 

Provide IQRPE Certification of SSTs Structural 
M-045-91I Integrity 

Prior to beginning construction and at least M-045-92 Future Barrier Design 3 
one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim M-045-92 Future Barrier Design 4 
barrier. 

WORKING ORP Key Documents List 
For November 17, 2011 

TPA ORP Anticipated 

Milestone Dellveryto Regulatory Final 
Review Completion Due Date (If Regulators 

Completion Date4 
appllcable)1 Date2 

Date3 

01/31/12 01/31/12 

03/31/12 03/31/12 

09/31/12 09/31/12 

05/31/13 05/31/13 

05/31/13 05/31/13 

07/31/13 07/31/13 \ 

07/31/13 07/31/13 

09/30/13 09/30/13 

10/31/13 10/31/13 

12/31/13 12/31/13 

04/30/14 04/30/14 

09/30/14 09/30/14 

07/31/15 07/31/15 

09/30/18 09/30/18 

06/30/13 06/30/13 

06/30/14 06/30/14 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Placed into TPA AR, DOE completion letter 11-TPD-091 in J.Johnson R. Gregory J.Lyon 
concurrence. 

J.Johnson R. Gregory J.Lyon 

J.Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J. Lyon 

J.Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J.Lyon 

J.Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J.Lyon 

J. Johnson R. Gregory J.Lyon 

J. Johnson R. Gregory J.Lyon 

J. Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J.Lyon 

J.Johnson R. Gregory J.Lyon 

B. Lober S. Eberlein · J. Lyon 

B. Lober S. Eberlein J.Lyon 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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MIiestone Title MIiestone 
Document Number 

Submit to Ecology as an Agreement 
M-045-100 Catch Tank "Assumed Leak" Response Primary Document a Catch Tank "assumed 

(P) Plan (RPP-PLAN-48438) leak" Response Plan. 

Submit to Ecology as an Agreement 
Primary Document a report on all Catch SST System Component Identification and 
Tanks and associated pipelines that are 

M-045-101 
Proposed Closure Strategy (RPP-PLAN-

(P) identified in the SST System Part A, or 41977) 
otherwise used in operations. 

Submit a System Plan to Ecology 
describing the disposition of all tank waste M-062-40B Submit System Plan 
managed by ORP 

Waste Supplemental Treatment Report M-062- Submit One Time Tank Waste Supplemental 
40ZZ Treatment Tech. Report 

Technology Selection Report 
M-062-45-

Technologies Selection Report zz 
System Plan - WTP Report to Demonstrate 

Submit Report to ECY Demonstrating WTP WTP Design Meets Vitrification M-062-49 
Efficiencies Design Meets Vitrification Criteria 

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 
B Permit Modification Request T01 Design 

WORKING ORP Key Documents List 
For November 17, 2011 

TPA ORP 
Anticipated 

MIiestone Dellveryto 
Regulatory Final 

Review Completion Due Date (if Regulators Completion Date4 

appllcable)1 Date2 

Date3 

12/28/10 12/28/10 05/30/11 10/05/11 

12/27/10 12/28/10 05/30/11 

10/31/11 10/31/11 10/19/11 

10/31/14 10/31/14 

04/30/15 04/30/15 

10/31/11 10/31/11 10/27/11 

04/30/16 04/30/16 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10 
• ECY letter for extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2nd ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY Notice of Violation (NOV) received via letter 11-NWP-038 

on 05/25/11. Included 3 criteria, 3 responses, and ECY RCR. 

• ORP initiated dispute of NOV via letter 11-TF-065 on 06/01/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 08/31 /11 . 
• Agreement to extend dispute at PM level to 08/31/11 delivered C. Kemp S. Eberlein J.Lyon 

by ORP to ECY on 06/22/11 . ECY approval on 06/29/1 1. 
• AIP for path forward transmitted by DOE letter 11-TF-089 on 

08/23/11 . 
• Signed by DOE and ECY and documented via ECY letter 11-

NWP-099 on 08/25/11. 
• Updated document provided to ECYvia DOE letter 11-TF-090 

on 08/29/11. 
• ECY letter 11-NWP-110 approved milestone and dismissed 

the NOV on 09/26/11. 
• DOE dismissed the dispute with ECY via letter 11-TF-107 on 

09/28/11. 
• DOE filed to dismiss dispute PCHB on 09/29/11 , PCHB 

formally dismissed the dispute on 10/05/11 . 

• Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10 
• ECY letter for extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2nd ECY review extension letter 11-NWP-028 received by ORP C.Kemp S. Eberlein J.Lyon 

on 04/20/11. 

• ECY RCR letter 11-NWP-052 received by ORP on 06/02/11. 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 08/31/11. 
• In October 2011 PMM ECY/ORP agreed to extension to 

12/05/11. 

• DOE ORP submitted Letter 11 -TPD-086 to ECY to complete 
R. Koll/ C. 

J. Lyon interim MS M-062-40B on 10/19/11. 
D. Smith Burrows • Joint ORP/ECY signature letter 11-TPD-087 sent to EPA, 

ODOE, and Tribes on 10/24/11. 
D. S. Pfaff C.Burrows 

McDonald 

S. Pfaff D. C.Burrows 
McDonald 

D. 
D. Noyes • DOE ORP submitted Letter 11 -WTP-374 to ECY and EPA to 

McDonald complete MS M-062-49 on 10/27/11 . 

S. Pfaff 
D. 

McDonald 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Topic Areas 

PERMIT DOCUMENTS 

MISCELLANEOUS 
DOCUMENTS 

TWRPS DOCUMENTS 

Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

WMA C Closure Conceptual Design 

All Remaining Closure Plans for WMA C 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

WMA C Closure Design 

DST Exhausters Notice of Construction and HIA 

Supplemental Treatment Technology Notice of 
Construction 

Submit Part B Permit Application for Selected 
Supplemental Treatment Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit 
Modification or Part B Permit Application 

IDF Performance Assessment (ORP/WRPS has 
support role to RL/CHPRC) 

Submit Categorical TOC HIA 

Quarterly Hose-In-Hose Transfer Lines (HIHTL) 
Reports 

WORKING ORP Key Documents List 
For November 17, 2011 

ORP 
Anticipated 

Delivery to Regulatory Flnal DOE-ORP Contractor Review Completion Regulators 
Completion Date3 Lead Lead 

Date1 

Date2 

05/31/12 C.Kemp S. Eberlein 

05/31/12 C.Kemp S. Eberlein 

09/30/12 C. Kemp S. Eberlein 

09/30/15 C.Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

09/30/11 09/29/11 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/12 T. Fletcher F. Miera 

TBD F. Miera 

Ongoing 
J.Johnson Quarterly 

Please see ORP Monthly Consent Decree Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues. 

Regulator 
Comments/Issues Lead 

J.Lyon 

J. Lyon 

J. Lyon 

J.Lyon 

J.Lyon • Due 120-day post EIS 

J. Lyon • Several Dates in out years 

J.Lyon • Final dates not yet determined 

J. Lyon • Received from WDOH, ORP completed action on 09/29/11. 

J. Lyon 

J. Lyon 

J. Lyon 

J.Lyon 

J. Lyon 

J. Lyon 

• Back-reports submitted via email to ECY, formal letter 11-TPD-024 
J.Lyon transmitted back reports to ECY on 03/29/11 

• MeetinQ to evaluate extension of 2 HIHTL Reports set for 05/25/11 . 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 

Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

5 



CH PRC TPA Decision Document List 
November 17, 2011 

Topic Area I Document Milestone Title Milestone Due Date 
Regulatory 

DOE Lead CHPRC Lead Regulatory Lead Comments/Issues 
Review 

Central Plateau Inner Area 
200 East Inner Area/Pipelines 200-IS-1 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M-OlS-90 ;i~,ta;i1~gu 11/lS/2011- D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-02 changed due date to 12/31/2011. The Draft A work 

Investigation/Corrective Measures Study *MS 1/14/2012 plan was transmitted to RL on 10/11/11. RL transmitted to Ecology 
(RFI/CMS) & Remedial Investigation/Feasibility Completed 11/14/2011. 
Study (RI/FS) work plan for 200-IS 1 OU to 11/14/2011 
Ecoloev 

200-EA-1 RFI/CMS & RI/FS Work Plan Submit a RCRA Facility Investigation/Corrective M-01S-92A 6/30/201S 7/1/201S - D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-03 changed due date to 6/30/2015. 
Measures Study & Remedial 9/1/201S 
Investigation/Feasibility Study work plan for the 
200-EA-1 operable unit to Ecology 

200-EA-1 and 200-IS-1 CMS & FS Report(s) & Submit Corrective Measures Study & Feasibility M-015-928 12/31/2016 7/1/2016 - D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-03 changed due date to 12/31/2016. 
PCAD(s)/PP(s) Study Report(s) and Proposed Corrective Action 8/13/2016 

Decision(s)/Proposed Plan(s) for the 200-EA-1 and 
200-IS-1 OUs to Ecology 

EE/CA Tier 2 Facilities - 200 West Rick Bond - Ecy Planning continues with schedule details to follow. 

Record of Decision D. Hildebrand M. Doornbos Nina Menard - Ecy 
200 West Inner Area RI/FS Work Plan Submit a Remedial Investigation/Feasibility Study M-015-91A 12/31/2011 1/2/2012 - K. Leary M. Doornbos Craig Cameron - EPA Additional RL comments on the decisional draft work plan were received 

Report and Proposed Plan for the 200-WA-1 3/1/2012 on 11/2/11. The Draft A is being prepared and is anticipated to be 
operable unit to EPA compete by 12/16/11. 

FS/PP Submit Feasibility Study report and Proposed M-015-918 12/31/201S 1/1/2016 - K. Leary M. Doornbos Craig Cameron - EPA 
Plan for the 200-WA-1 operable unit to EPA 3/1/2016 

Record of Decision K. Leary M. Doornbos Craig Cameron - EPA 

SW-2 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M -015-93A 12/31/2011 ~~l~GU D. Hildebrand M. Doornbos Deborah Singleton - Ecy The Draft A work plan was provided to RL on 10/24/11. RL transmitted to 
Investigation/Corrective Measures Study *MS a1;i1~gu Ecology 11/11/11. 
(RFI/CMS) & Remedial Investigation/Feasibility Completed 11/12/11-
Study (RI/FS) work plan for the 200-SW-2 OU to 11/11/2011 1/11/12 
Ecology 

RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility Investigation/Corrective M-015-938 12/31/2016 1/2/2017- D. Hildebrand M . Doornbos Deborah Singleton - Ecy 
Measures Study & Remedial 2/14/2017 
Investigation/Feasibility Study Report and 

Proposed Corrective Action Decision/Proposed 

Record of Decision n/a D. Hildebrand M. Doornbos Deborah Singleton - Ecy 

Canyons B Plant RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-lOA 6/30/2014 7/1/2014- N. Bland M. Doornbos Rick Bond - Ecy TPACN M-85-11-01 changed due date to 6/30/2014. 
Work Plan for the 200-CB-1 OU to Ecology 8/31/2014 

B Plant RI/FS and PP n/a TBD N. Bland M. Doornbos Rick Bond - Ecy 
B Plant Record of Decision n/a TBD N. Bland M. Doornbos Rick Bond - Ecy 
PUREX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-20A 9/30/201S 10/1/2015 - F. Roddy M. Doornbos Rick Bond - Ecy 

Work Plan for the 200-CP-1 OU to Ecology 11/29/2015 
PUREX RI/FS and PP n/a TBD F. Roddv M. Doornbos Rick Bond - Ecy 
PUREX Record of Decision n/a TBD F. Roddv M. Doornbos Rick Bond - Ecy 
REDOX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-30A 12/31/2017 1/1/2018 - N. Bland M. Doornbos Craig Cameron - EPA 

Work Plan for the 200-CR-1 OU to EPA 3/1/2018 
REDOX RI/FS and PP n/a TBD N. Bland M. Doornbos Craia Cameron - EPA 
REDOX Record of Decision n/a TBD N. Bland M. Doornbos Rick Bond - Ecy 

Risk Assessment 200 East CP Inner Area Risk Assessment n/a TBD TBD J. Hansen M. Doornbos Craig Cameron - EPA 

Beth Rochette - Ecv 
200 West CP Inner Area Risk Assessment n/a TBD TBD J. Hansen M. Doornbos Craig Cameron - EPA Beth 

Rochette - Ecy 
TSDs Closure Plan for the Hexane Storage and Submit Revised Closure Plan to support TSO M-037-01 12/ 31/2010 Currently under K. Leary M. Doornbos Nina Menard - Ecy Milestone met by submitta l of Draft A. Document fina lization schedule 

Treatment Facility TSO Unit closure of the Hexane Storage and Treatment Completed review will be revised upon receipt of Ecology's response. 
Facility (276-S-141/142) TSO Unit. 

Closure Plans for 207-A South Retention Submit Revised Closure Plan to support TSO M-037-02 6/30/2014 5/16/2014- D. Hildebrand M. Doornbos Nina Menard - Ecy 
Basin, 216-A-29 Ditch, 216-A-37-1 Crib, and closure for five (S) TSO Units 8/15/2014 
216-8-63 Trench 

Central Plateau Deep Vadose Zone 

11/ 17/ 2011 
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C-IPRC- TPA Decision "'lnr11ment ist 
Deep Vadose Zone RI/FS Work Plan Submit RCRA Facility Investigation/Corrective M-015-ll0A 3/31/2015 4/1/2015 - J. Morse Marty Doornbos Dib Goswami - Ecy 

Measures Study {RFI/CMS} & Remedial 6/1/2015 
Investigation/Feasibility Study {RI/FS} work plan 
for the 200-DV-1 OU to Ecology. The work plan 

shall include technology screening that identifies 

technologies applicable for characterization, 

treatment, and monitoring of deep vadose zone 

F5/PP Submit Corrective Measures Study & Feasibility M-015-110B 9/30/2015 9/30/2015 - J. Morse Marty Doornbos Dib Goswami - Ecy 

Study Report and Proposed Plan/Proposed 11/12/2015 
Corrective Action Decision for the 200-DV-1 OU to 

Ecolo~ 
Record of Decision No Milestone J. Morse Marty Doornbos Dib Goswami - Ecy 

Treatability Test Report Submit technetium-99 pilot scale treatability M-015-ll0D 6/30/2012 3/15/2012- J. Morse Glen Chronister Craig Cameron/Rod Draft document is being written in addition to supporting laboratory 
study test report as an element of remedial 4/29/2012 Lobos-EPA modeling. Document is on schedule. 
investigation for the 200-WA-1 OU to EPA 

Central Plateau Outer Area 
Outer Area Central Plateau Outer Area FS/PP Submit a revised Feasibility Study Report and M-015-38B 10/30/2014 11/1/2014- M. Voogd M. Doornbos L. Buelow - EPA TPA Change Package M-15-11-04, approved in September 2011, extended 

revised Proposed Plan(s) for the 200-CW-1, 200- 1/1/2015 milestone date from 4/30/2012 to 10/30/2014. 
CW-3, and 200-OA-1 Operable Units for Waste 

Sites in the Outer Area of the Central Plateau to 
EPA 

NRDWL/SWL EA K. Leary M. Doornbos L. Buelow - EPA Public Release 8/29/11 
Central Plateau Outer Area RI/F5 work plan n/a TBD M. Voogd M. Doornbos L. Buelow - EPA Draft A WP/SAP is wi th RL; however, based on RL's review there are 

additional revisions needed. This activitv is not funded for FY12. 
Outer Area RI/F5 workplan SAP n/a TBD M. Voogd M. Doornbos L. Buelow - EPA Draft A WP/SAP is with RL; however, based on RL's review there are 

additional revisions needed. This activity is not funded for FY12. 
Outer Area RI/FS workplan Eco SAP n/a TBD J. Hansen M. Doornbos L. Buelow - EPA Draft A Eco SAP provided to Regulators (DOE/RL-2011-118). 
Central Plateau Outer Area Record of n/a TBD TBD M. Voogd M. Doornbos L. Buelow - EPA 

Decision 

Risk Assessment Central Plateau Outer Area Risk Assessment n/a N/A - Please TBD J. Hansen M. Doornbos L. Buelow - EPA/ 8. Due to funding priorities a stand alone BRA is not currently planned. The 
see Rochette- Ecy BRA will be included as a section of the RI/FS Report due 10/30/2014. 

comments 

Closure Plan Rev 2 (est.) n/a 6/30/2012 7/23/2010 - K. Leary M. Doornbos Deborah Singleton - Ecy RL is addressing regulator comments 
8/20/2010 

TSDs Closure Plan for 216-B-3 Main Pond and 216-S Submit Revised Closure M-037-03 4/30/2012 5/1/2012- M. Voogd M. Doornbos Nina Menard - Ecy It is anticipated that Ecology will write the closure plan. This is expected 
10 Pond and Ditch 6/30/2012 to be documented as an IAMIT agreement. 

Central Plateau Groundwater 
200 East Groundwater combined FS/PP Submit a 200-BP-5 and 200-PO-1 OU Feasibility M-015-21A 6/30/2015 7 /1/15-8/15/15 J. Morse Curt Wittreich Nina Menard - Ecy 

Studv Report and Proposed Plan(s) to Ecology 

River Corridor 
100 B/C Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100-BC M-015-68-T0l H/.19/.!0H • G. Sinton Bert Day L. Buelow - EPA Submittal date to regulators delayed based on DOE Letter 11-AMCP-0247, 

3/15/2012 received from RL on 10/3/2011. • New forecast date 3/15/2012. 
Record of Decision TBD G. Sinton Bert Day L. Buelow - EPA Date dependant upon Publ ic Review completion. The document review, 

comment and approval process prescribed in the Action Plan of the 
HFFACO Section 9 will be followed. 

Remedial Design / Remedial Action Work TBD G. Sinton Bert Day L. Buelow - EPA Review dates dependant upon ROD issuance. 

101 D & H Areas Remedial Design/Remedial Action Work Plan Remedial Design/Remedial Action Work Plan for 8/15/2011- J. Hanson Bert Day Nina Menard - Ecy 
the 100-HR-3 Groundwater Operable Unit Interim 9/30/11 
Actions 

RI/FS Reports and Proposed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M-015-70-T01 H/.!4j.!QH 1/13/2012 - J. Hanson Bert Day Nina Menard - Ecy Submittal date to regulators delayed based on DOE Letter 11-AMCP-0247, 
* 1/12/ 2012 3/13/2012 received from RL on 10/3/2011. • New forcast date 1/12/2012. 

Record of Decision TBD J. Hanson Bert Day Nina Menard - Ecy Date dependant upon Public Review completion. The document review, 
comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 
Remedial Design / Remedial Action Work TBD J. Hanson Bert Day Nina Menard - Ecy Review dates dependant upon ROD issuance. 

101~--

100 F Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100-F/IU. M -015-64-TOl l.!/17,l.!QH 5/15/2012 - G. Sinton Bert Day C. Guzzetti - EPA Submittal date to regulators delayed based on DOE Letter 11-AMCP-0247, 
*5/14/ 2012 7/14/2012 received from RL on 10/3/2011. * New forcast date 5/14/2012. 

Record of Decision TBD G. Sinton Bert Day C. Guzzetti - EPA Date dependant upon Public Review completion. The document review, 

comment and approval process prescribed in the Action Plan of the 
HFFACO Section 9 will be followed. 

Remedial Design / Remedial Action Work 12/17/ 2012 TBD G. Sinton Bert Dav C. Guzzetti - EPA Review dates dependant upon ROD issuance. 

100 K Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-66-T0l 9/21/2011 9/19/11 - J. Hanson Bert Day C. Guzzetti - EPA The Draft A was submitted to EPA on September 19, 2011. EPA has 
11/3/11 requested an extension to 11/11/2011; due to the holiday, comments are 

anticipated on 11/14/2011. 
11/17/2011 
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- CI-IPRC TPA lliPric.jnn nnc:ument List 
Record of Decision TBD J. Hanson Bert Day C. Guzzetti - EPA Date dependant upon Public Review completion. The document review, 

comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 

Remedial Design / Remedial Action Work TBD J. Hanson Bert Day C. Guzzetti - EPA Date dependant upon ROD issuance. 

Plans 

100 N Area RI/FS Reports and Proposed Plan Submit FS/ PP for NR 1/ 2 M-015-62-T0l 9/17/2012 9/17/2012 - M. Thompson Bert Day A. Boyd- f ey Due date for TPA Target Date M-015-62-T0l revised to 9/17/2012 as 

11/1/2012 captured in approved TPA Change M-015-11-01 (approved on 3/12/2011). 

Record of Decision TBD M. Thompson Bert Day Alicia Boyd - Ecy Date dependant upon Public Review completion . The document review, 

Laura Buelow - EPA comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 

Remedial Design/ Remedial Action Work TBD M. Thompson Bert Day A. Boyd-fey Review dates dependant upon ROD issuance. 

Plans 
Interim Action Record of Decision 7/14/2010 M. Thompson Nathan Bowles Alicia Boyd (Ecology) IROD Amendment now approved 

Amendment Laura Buelow (E PAI 

Remedial Design/ Remedial Action Work Submit RD/RA WP within 6 months of the IROD M-015-60 3/29/2011 3/25/2011 - M. Thompson Bert Day A. Boyd-fey This document is a new revision (Rev. 1) to the original (Rev. 0) Interim 

Plan for Interim Action Record of Decision Amendment 8/3/2011* Action RD/RA WP for NR-2. Rev. 1 Draft A Document submitted to 

Amendment {Rev. 1) (Rev 1, Draft A) Ecology on 3/25/2011, satisfying M-015-60. Ecology review now 

comnlet e. *Ecolo11v orovided comments t o RL on 8/3/11. 

100-N Area Integrated Groundwater Sampling 6/2/2010- M. Thompson Bert Day Alicia Boyd - fey Ecology review now complete. **Ecology provided comments to RL on 

and Analvsis Plan 8/3/2011** Laura Buelow - EPA 8/3/2011. 

300 Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 300 FF 2/5 M-015-72-TOl 12/31/2011 12/31/2011 - M. Thompson L. Gadbois - EPA 

3/23/2012 

Remedial Design/ Remedial Action Work Submit RD/RA WP Draft A to Regulators 12/31/2012 1/1/2012- M. Thompson L. Gadbois - EPA 

Plans 3/24/2012 

Record of Decision 6/31/2012 M. Thompson L. Gadbois - EPA Not a milestone, but TPA guidance expects a final signed ROD within six 

months of submission of the RI/FS Draft A Report. 

11/17/2011 
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Change Number 

F-11-01 

Originator 

Jonathan Dowell 

Class of Change 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue Ink. Type or print using black ink. 

Date 

October 24, 2011 

Phone 

(509) 373-9971 

[ ] I - Signatories [X] 11 - Executive Manager [ ] Ill - Project Manager 

Change Title 

Update of Tri-Party Agreement (TPA) Appendix F to Incorporate New TPA-MP-14 Revision 

Description/Justification of Change 

This change package updates the current contents of Hanford Federal Agreement and Consent Order (Tri-Party 
Agreement) Appendix F. Tri-Party Agreement Handbook Management Procedure, TPA-MP-14, Maintenance 
of the Waste Information Data System (WIDS) Revision 2 was approved by the Tri-Party Agencies and 
approval of this Change Control Form will update the revision listed in Appendix F. 

Proposed changes to TP A Appendix F are shown on the following page. Added text is indicated by double 
underline and deleted text is indicated by strikeout. 

Continued on paqe 2 

Impact of Change 

Approval of this change package updates the contents ofTPA Appendix F. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended. 

Approvals 

✓ . 
__ Approved __ D1sapproved 

~pproved __ Disapproved 

~pproved __ Disapproved 

~ __ Disapproved 



TPA Change Form F-11-01 
Page 2 of 2 

APPENDIX F 

Supporting Technical Plans and Procedures 
Document 

Maintenance of the Waste Information Data 
System (WIDS) 

Hanford Site Strategy for Management of 
Investigation Derived Waste 

Status 

TPA-MP-14, Revision ±2 Approved by the Tri-Parties 
February 2, 2007September 23 , 2011 

COE/RL-2011-41, Revisi on 0 Approved by COE-RL 
April 4, 2011 and Concurrence by EPA and Ecology 
April 6, 2011 



• 

DRAFT 
Calendar Year 2012 Hanford Federal Facility Agreement and Consent Order 

(Tri-Party Agreement) 
Milestone Review and IAMIT Meeting Schedule 

The following CY 2012 Tri-Party Agreement meeting schedule is proposed for approval 
by the U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration 
Team (!AMIT) representatives. Meetings start at 8:30 a.m. at Ecology. The !AMIT 
meeting will follow directly after the Milestone Review Meeting. On the months that 
there is no Milestone Review an !AMIT will be scheduled if there are agenda items that 
need to be addressed. 

DATE MILESTONES PROJECT CHAIRPERSON 
AREA 

January 19, 2012 M-15, 16,24,26,35,36,37, 83, 85, 89, 
CP/RC J.A. Dowell 

(Thursday) 91,92,93,94 

February 16, 2012 M-42, 45, 47, 62, 90, Consent Decree 
ORP J. A. Hedges 

(Thursday) 
March 15, 2012 !AMIT only if agenda items 

!AMIT J.A. Dowell 
(Thursday) 
April 19, 2012 M-15, 16, 24, 26, 35, 36, 37, 83, 85 89, 

CP/RC D.A. Faulk 
(Thursday) 91,92,93,94 
May 17, 2012 M-42, 45, 47, 62, 90 Consent Decree 

ORP S.L. Charboneau 
(Thursday) 
June 21, 2012 IAMIT only if agenda items 

IAMIT D.A. Faulk 
(Thursday) 
July 19, 2012 M-15, 16, 24,26, 36, 37, 83, 85, 89,91, 

CP/RC J.A. Dowell 
(Thursday) 92, 93, 94 
August 16, 2012 M-42, 45, 47, 62, 90 Consent Decree 

ORP J. A. Hedges 
(Thursday) 
September 20, 2012 IAMIT only if agenda items 

IAMIT S.L. Charboneau 
(Thursday) 
October 18, 2012 M-15, 16,24,26,36, 37,83, 85, 89,91 , 

CP/RC D.A. Faulk 
(Thursday) 92, 93,94 
November 15, 2012 M-42, 45, 47, 62, 90 Consent Decree 

ORP S.L. Charboneau 
(Thursday) 
December 20, 2012 !AMIT only if agenda items 

IAMIT J.A. Hedges 
(Thursday) 




